
Department of Energy
Richiand Operations Office

~ATESO~P.O. Box 550
T S Richiand, Washington 99352

16-AMRP-0142 MAJfR 3 02016

Mr. Tom Tebb, Acting Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Mr. Tebb:

REQUEST FOR EXTENSION FOR COMMENT RESPONSE AND PLAN FOR DOCUMENT
UPDATE: PROPOSED PLAN FOR REMEDIATION OF THE I100-NR-1I AND I100-NR-2
OPERABLE UNITS, DOE/RL-2012-68, DRAFT A; REMEDIAL INVESTIGATION!
FEASIBILITY STUDY FOR THE 100-NR-1I AND 100-NR-2 OPERABLE UNITS,
DOE/RL-2012-15, DRAFT A

References: (1) Ecology ltr. to R. J. Corey, RL from N. M. Menard, "Re: Department of
Ecology's Additional Extension for Comment Response and Plan for Document
Update on the Proposed Plan for the Remediation of the 1 00-NR- 1 and
1 00-NR-2 Operable Units, DOE/RL-20 12-68, Draft A and Remedial
Investigation/Feasibility Study for the 1 00-NR- 1 and the 1 00-NR-2 Operable
Units, DOE/RL-2012-15, Draft A" 15-NWP-225 - Reissue, dtd. December 3 1,
2015.

(2) Ecology ltr. to J. A. Dowell, RL from N. M. Menard, "Re: Remedial
Investigation/Feasibility Study for the 1 00-NR- 1 and 1 00-NR-2 Operable Units,
DOE/RL-2012-15 , Draft A," 13 -NWP- 107, dtd. October 2, 2013.

In accordance with Section 9.2 of the Hanford Federal Facility Agreement and Consent
Order (Tni-Party Agreement), 89-10, Revision 8, the U.S. Department of Energy Richland
Operations Office (RE) is required to either update the document and/or respond to comments
within 60 days of receipt of the comments in Reference (2). RL has been and will continue to
work with Ecology staff to resolve and incorporate Ecology's comments. It is estimated that this
process will continue for an additional six months. To that extent, RL is requesting an additional
six month extension from the current date of March 31, 2016, in Reference (1) for the comment
response and disposition process to be completed for the Remedial Investigation/Feasibility
Study Report. This will extend the comment responses and document updates to September 30,
2016.

This extension request has been discussed with Alicia Boyd of your staff.
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Please advise RL if there are any concerns with this request for extension.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,

Ray J. Co y, Assistan ae
AMRP:GLS for the River and Plateau

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
A. L. Boyd, Ecology
R. Buck, Wanapum
P. A. Burke,, CHPRC
R. E. Day, CHPRC

W. R. Faught, CHPRC
D. A. Faulk, EPA
S. Hudson,, HAB
R. Jim, YN
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
D. Rowland, YN
R. Skeen,, CTUJR
M. J. Turner, MSA
Administrative Record (1 00-NR- 1 and 1 00-NR-2)
Environmental Portal


